COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/13/2006

ESTIMATE SUMMARY 15:02:08
CONTID: C13697 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 13697-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 176.( DAYS TIME ALLOW: 120 CALENDAR DAYS
Quincy and Parker Intersection PERCENT TIME: 146.67 ORIG TIME ALLOW: 120 CALENDAR DAYS
PROJECT NO: STU M055-014
QUINCY AND PARKER INTERSECTION
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 03/13/2006 DATE TIME STARTED 09/19/2005
20 SO. SUNSET STREET DATE LET 08/04/2005 DATE WORK BEGAN 09/19/2005
P.O. BOX 1318 DATE AWARDED 08/11/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/30/2005 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 09/19/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,080,619.22 PARTICIPATING $ 1,636,672.35 S 713,689.25
AWARD PROJECT AMT: S  3,475,008.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 40.11% TOTAL EARNINGS 1,636,672.35 713,689.25
FUNDS AVAILABLE: $  2,443,946.87 STOCKPILED MATERIALS 43,864.98 23,990.00
GROSS EARNINGS 1,680,537.33 737,679.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,075.09 -10,292.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,658,462.24 727,386.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,658,462.24 727,386.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 727,386.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT: STU M055-014 ESTIMATE NO: 0004 15:02:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 8.000 1.000
EACH 1.000 475.00
475.00000 2.000 950.00
0010 202-00008 *TREE TRIMMING 10.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00
0015 202-00010 *REMOVAL OF TREE 81.000 81.000
EACH 0.000 0.00
135.00000 81.000 10,935.00
0020 202-00035 *REMOVAL OF PIPE 199.000 57.000
LF 89.000 534.00
6.00000 146.000 876.00
0025 202-00090 *REMOVAL OF DELINEATOR 12.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,880.000 1,880.000
sy 0.000 0.00
14.50000 1,880.000 27,260.00
0035 202-00200 REMOVAL OF SIDEWALK 450.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 10,922.000 10,531.000
LF 0.000 0.00
6.00000 10,531.000 63,186.00
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 202.000 189.000
SY 0.000 0.00
15.50000 189.000 2,929.50
0050 202-00220 REMOVAL OF ASPHALT MAT 343.000 251.000
sy 92.000 920.00
10.00000 343.000 3,430.00
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 43,981.000 20,882.000
Sy 23,099.000 34,648.50

1.50000 43,981.000 65,971.50
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PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT: STU M055-014 ESTIMATE NO: 0004 15:02:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 30,000.000 9,293.000
SF 0.000 0.00
1.15000 9,293.000 10,686.95
0065 202-00810 *REMOVAL OF GROUND SIGN 28.000 12.000
EACH 0.000 0.00
36.00000 12.000 432.00
0070 202-00821 *REMOVAL OF SIGN PANEL 14.000 0.000
EACH 0.000 0.00
15.50000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,450.00000 0.000 0.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 445.000 350.000
LF 0.000 0.00
12.00000 350.000 4,200.00
0085 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0090 202-04005 CLEAN VALVE BOX 14.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0095 202-05150 *SANDBLASTING 10,000.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,282.000 2,282.000
cy 0.000 0.00
20.00000 2,282.000 45,640.00
0105 203-01100 PROOF ROLLING 20.000 6.000
HOUR 0.000 0.00
100.00000 6.000 600.00
0110 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00

125.00000 0.000 0.00
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PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT: STU M055-014 ESTIMATE NO: 0004 15:02:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01515 BACKHOE (LANDSCAPING) 10.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0120 203-01597 *POTHOLING 50.000 4.000
HOUR 16.000 2,400.00
150.00000 20.000 3,000.00
0125 203-01620 SWEEPING 175.000 27.000
HOUR 5.000 450.00
90.00000 32.000 2,880.00
0130 207-00205 TOPSOIL 458.000 0.000
cY 458.000 5,496.00
12.00000 458.000 5,496.00
0135 208-00005 *EROSION LOG 100.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0140 208-00011 *EROSION BALES (WEED FREE) 48.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0145 208-00020 *SILT FENCE 1,623.000 1,623.000
LF 0.000 0.00
3.00000 1,623.000 4,869.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0155 208-00050 STORM DRAIN INLET PROTECTION 20.000 0.000
EACH 18.000 1,800.00
100.00000 18.000 1,800.00
0160 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0165 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00

575.00000 0.000 0.00
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PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT: STU M055-014 ESTIMATE NO: 0004 15:02:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00205 EROSION CONTROL SUPERVISOR 500.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0175 209-00200 TIME-RELEASED WATER PRODUCT 244.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0180 210-00001 RESET STRUCTURE 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0185 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0190 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
1,150.00000 0.000 0.00
0195 210-01000 *RESET FENCE 2,164.000 2,164.000
LF 0.000 0.00
5.50000 2,164.000 11,902.00
0200 210-04010 ADJUST MANHOLE 26.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0205 210-04015 MODIFY MANHOLE 5.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0210 210-04020 MODIFY INLET 5.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
0215 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0220 210-04050 ADJUST VALVE BOX 14.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
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PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT : STU M055-014 ESTIMATE NO: 0004 15:02:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 1,600.00
1,600.00000 1.000 1,600.00
0230 212-00047 *SOIL PREPARATION (SPECIAL) 1.000 0.000
ACRE 1.000 2,900.00
2,900.00000 1.000 2,900.00
0235 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 1.000 1,550.00
1,550.00000 1.000 1,550.00
0240 213-00061 *MULCH TACKIFIER 300.000 0.000
LB 300.000 780.00
2.60000 300.000 780.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 42.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0250 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0255 217-00020 HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0260 304-06007 AGGREGATE BASE COURSE (CLASS 6) 388.000 314.000
(024 67.000 1,876.00
28.00000 381.000 10,668.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 713.820 690.570
TON 23.250 3,255.00
140.00000 713.820 99,934.80
0270 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 774.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0275 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 352.000 171.000
GAL 0.000 0.00
1.05000 171.000 179.55



CONTID: C13697 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13697-BID ESTIMATE RUN 03/13/2006
PROJECT: STU M055-014 ESTIMATE NO: 0004 15:02:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 412-00000 FURNISH CONCRETE PAVEMENT 2,001.000 435.000
cy 1,566.000 109,620.00
70.00000 2,001.000 140,070.00
0285 412-00600 *CONCRETE PAVEMENT (6 INCH) 35,265.000 7,536.000
sy 14,235.000  334,522.50
23.50000 21,771.000 511,618.50
0290 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 2,790.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0295 412-00800 *CONCRETE PAVEMENT (8 INCH) 2,659.000 290.000
sY 2,369.000 92,391.00
39.00000 2,659.000 103,701.00
0300 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 5,679.000 0.000
sy 124.000 5,332.00
43.00000 124.000 5,332.00
0305 412-01000 *CONCRETE PAVEMENT (10 INCH) 2,326.000 1,889.000
SY 395.000 16,985.00
43.00000 2,284.000 98,212.00
0310 514-00200 PEDESTRIAN RAILING (STEEL) 60.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0310 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 60.000
LF 0.000 0.00
39.58300 60.000 2,374.98
0315 601-01000 CONCRETE CLASS B 4.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0320 602-00010 REINFORCING STEEL (GALVANIZED) 241.000 0.000
1B 0.000 0.00
400.00000 0.000 0.00
0325 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 92.000 0.000
LF 40.000 3,000.00
75.00000 40.000 3,000.00
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0330 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 600.000 593.000
LF 0.000 0.00
77.00000 593.000 45,661.00
0335 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 149.000 65.000
LF 76.000 7,448.00
98.00000 141.000 13,818.00
0340 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0345 604-19205 *INLET TYPE R L 10 (5 FOOT) 6.000 2.250
EACH 2.750 9,762.50
3,550.00000 5.000 17,750.00
0350 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 2.000 6,900.00
3,450.00000 2.000 6,900.00
0355 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0360 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,850.00000 1.000 2,850.00
0365 604-39015 *MANHOLE SPECIAL (15 FOOT) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0370 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 342.000 0.000
LF 331.000 6,206.25
18.75000 331.000 6,206.25
0375 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0380 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 1.000 2,300.00

2,300.00000 1.000 2,300.00
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0385 608-00006 CONCRETE SIDEWALK (6 INCH) 3,046.000 0.000
sy 0.000 0.00
29.00000 0.000 0.00
0390 608-00010 CONCRETE CURB RAMP 76.000 0.000
Sy 0.000 0.00
65.00000 0.000 0.00
0395 608-10010 SIDEWALK DRAIN 8.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0400 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 605.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0405 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 274.000 0.000
LF 26.000 416.00
16.00000 26.000 416.00
0410 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 2,269.000 194.000
LF 1,953.000 21,483.00
11.00000 2,147.000 23,617.00
0415 609-21900 CURB AND GUTTER TYPE 2 SPECIAL 4,113.000 0.000
LF 1,930.000 13,510.00
7.00000 1,930.000 13,510.00
0420 609-40011 CURB TYPE 4 (SECTION M) 7,559.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0425 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,370.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0430 612-00002 *DELINEATOR (TYPE II) 50.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0435 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00

14.00000 0.000 0.00
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0440 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,400.000 324.000
LF 121.000 1,754.50
14.50000 445.000 6,452.50
0445 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,055.000 0.000
LF 1,055.000 20,045.00
19.00000 1,055.000 20,045.00
0450 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 12.000
LF 0.000 0.00
8.30000 12.000 99.60
0455 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 112.000
LF 0.000 0.00
10.00000 112.000 1,120.00
0460 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
3,200.00000 0.000 0.00
0465 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0470 614-00011 *SIGN PANEL (CLASS I) 200.000 0.000
SF 0.000 0.00
14.75000 0.000 0.00
0475 614-00012 *SIGN PANEL (CLASS II) 127.000 0.000
SF 0.000 0.00
16.80000 0.000 0.00
0480 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 302.000 0.000
SLIPBASE)
LF 0.000 0.00
30.00000 0.000 0.00
0485 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0485 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000
EACH 6.000 1,800.00

300.00000 6.000 1,800.00
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0490 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 18.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 0.000
EACH 18.000 8,010.00
445.00000 18.000 8,010.00
0495 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0495 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000
EACH 2.000 1,380.00
690.00000 2.000 1,380.00
0500 614-72875 *LOOP DETECTOR WIRE 400.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0505 614-72880 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0510 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0510 MATERIAL ALLOWANCE INTERSECTION SETECTION SYSTEM 1.000
(CAMERA)
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0515 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 8.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
625.00000 0.000 0.00
0520 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
10,200.00000 0.000 0.00
0525 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00

11,000.00000 0.000 0.00
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0530 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0535 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0540 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
17,500.00000 0.000 0.00
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 1.000 12,800.00
12,800.00000 1.000 12,800.00
0545 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0550 625-00000 *CONSTRUCTION SURVEYING 1.000 0.380
LS 0.130 2,665.00
20,500.00000 0.510 10,455.00
0555 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 27,500.00
275,000.00000 0.600 165,000.00
0560 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
25,500.00000 0.400 10,200.00
0565 627-00005 *EPOXY PAVEMENT MARKING 75.000 0.000
GAL 0.000 0.00
100.00000 0.000 0.00
0570 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 197.000
GAL 42.000 2,184.00
52.00000 239.000 12,428.00
0575 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,531.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
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0580 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 251.000 0.000
(TYPE II
SF 0.000 0.00
14.50000 0.000 0.00
0585 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 1,000.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0590 629-01001 *SURVEY MONUMENT (TYPE 1) 7.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0595 629-01005 *SURVEY MONUMENT (TYPE 5) 7.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0600 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0605 629-01041 *SURVEY MONUMENT (SPECIAL) TYP. 5 5.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0610 630-00000 *FLAGGING 2,800.000 543.000
HOUR 370.500 7,780.50
21.00000 913.500 19,183.50
0615 630-00003 *UNIFORMED TRAFFIC CONTROL 1,200.000 26.000
HOUR 258.000 11,868.00
46.00000 284.000 13,064.00
0620 630-00007 *TRAFFIC CONTROL INSPECTION 79.000 70.000
DAY 9.000 558.00
62.00000 79.000 4,898.00
0625 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 38.000
DAY 26.000 11,700.00
450.00000 64.000 28,800.00
0630 630-00025 *TRAFFIC CONTROL VEHICLE 1,200.000 16.500
HOUR 129.000 1,612.50

12.50000 145.500 1,818.75
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0635 630-80001 *FLASHING BEACON (PORTABLE) 6.000 2.500
EACH 0.000 0.00
625.00000 2.500 1,562.50
0640 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 8.500
EACH 0.000 0.00
80.00000 8.500 680.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000
EACH 0.000 0.00
92.00000 37.000 3,404.00
0655 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00
105.00000 3.000 315.00
0660 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 162.000 81.000
SF 0.000 0.00
14.75000 81.000 1,194.75
0665 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
5,200.00000 1.500 7,800.00
0670 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,550.00000 1.500 2,325.00
0675 630-80360 *DRUM CHANNELIZING DEVICE 300.000 150.000
EACH 0.000 0.00
25.50000 150.000 3,825.00
0680 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.500
EACH 0.000 0.00
42.00000 12.500 525.00
0685 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 12.500
EACH 0.000 0.00
42.00000 12.500 525.00
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0690 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 5,000.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0695 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
10.50000 75.000 787.50
0700 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
1,550.00000 0.000 0.00
0705 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
11,500.00000 0.000 0.00
0710 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.500
LS 0.500 1,025.00
2,050.00000 1.000 2,050.00
0715 700-70002 F/A ANTICIPATED CMO 150,057.020 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70010 F/A MINOR CONTRACT REVISIONS 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 91,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70014 F/A INCENTIVE ROADWAY SMOOTHNESS 57,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70021 F/A ON-THE-JOB TRAINEE 525.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0740 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0745 700-70028 F/A ESB PROGRAM EMERGING SMALL BUSINESS 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70035 F/A LANDSCAPE RESTORATION 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70070 F/A OBTAIN POWER SOURCES FROM XCEL 10,980.200 10,980.200
FA 0.000 0.00
1.00000 10,980.200 10,980.20
0760 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,068,069.22 $ 803,843.255 1,769,596.33
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0001 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES PER SEC. 108 OF 0.000 -15.000
STAND. SPEC. PROVISIONS
DAY -28.000 -66,164.00
2,363.00000 -43.000 -101,609.00
0765 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0770 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
550.00000 1.000 550.00
CAT 0400 CURRENT AMT $ 12,550.00 $ -66,164.00% -89,059.00
PROJECT TOTAL CURRENT AMT $ 4,080,619.22 $ 737,679.25$ 1,680,537.33



